PCAPP Permit Modification Tracking Form

(Last Updated: 09/16/2013)

Status (Under

Public Notice (Yes

Date Modified

Modification|Modification . R Date CDPHE | Review, RFI, NOD, for Class 1 or . .
aumber Class Permit Modification Request Received Comment Period, |Class 2: 1st or 2nd Comment Period| Permit Is_sued or
Denied
TA) for Class 3)
Request to change the due date

1 1 for the Human Health Risk 9/10/2004 Approved Yes NA 9/15/2004
Assessment

2 3 Authorization of Phase |l 9/28/2004 Approved Yes Completed  7/23/2005

construction activities

3 1 Engineering Drawing Update #1 4/22/2005 Approved Yes NA 5/6/2005

4 1 Engineering Drawing Update #2 4/18/2006 Approved Yes NA 6/29/2006

5 1 Redesign Update for Phase II 71312006 Approved Yes NA 9/7/2006

6 3 Authorization of Phase I 11/1/2006 Approved Yes Completed ~ 11/17/2008
Construction

7 1 Stage 1B As-built Drawings 12/13/2007 Approved Yes NA 1/6/2009

8 1 Modification of Leak Detection ', 55 54g Approved Yes NA 1/6/2009

System for Hydrolysate Piping

9 1 DDESB approval and updated 5,159 Approved Yes NA 1/23/2009
ECR drawings

10 3 Brine Concentrator Feed Tank 4 55/540g Approved Yes Completed 6/2/2009
Construction

11 1 Munition Tregtgt‘;rst UnitDesign 4 1/19/2008 Approved Yes NA 2/12/2009

Begin Construction of the
12 1 Munitions Service Magazines 12/4/2008 Approved Yes NA 1/16/2009
(MSM) and Associated Corridor
13 1 Pre-Heater Design & Operations 5/27/2009 Approved (with Yes NA 5/23/2012
changes)

14 1 Subpart CC -- Clarification of /7559 Approved Yes NA 6/5/2009
Requirements

15 1 Munitions Reject Table -- 3/2/2009 Approved Yes NA 11/6/2009

Design Details




PCAPP Permit Modification Tracking Form

(Last Updated: 09/16/2013)

Status (Under

Public Notice (Yes

Date Modified

M%(ﬂ:;%a;;on MO(jC':];::Sastlon Permit Modification Request DaéZ;RZ:E Ré:)/:ﬁvr\r/{eﬁflli”el:lig(?, Clgcs)g 2C I?: grozrn q Comment Period| Permit Is_sued or
Denied
TA) for Class 3)
Projectile/Mortar Disassembly
(PMD) Machines and Other
16 1 Enhanced Reconfiguration 3/2/2009 Approved Yes NA 11/6/2009
Building (ERB) Process
Equipment -- Design Details
Coatings Associated with the 30-
17 1 Day Hydrolysate Storage Tanks --  3/23/2009 Approved Yes NA 4/9/2009
Design & Installation
18 1 Burster Detection System -- 5/6/2009 Approved Yes NA 10/7/2011
Design Details
19 Modification request #19 has not
been submitted to CDPHE
Leak Detection Probes for Agent
20 1 Processing Building (APB) Lined 7/6/2009 Approved Yes NA 2/5/2010
Sumps
21 1 Construction Quality Assurance 7, ,q5q Approved Yes NA 8/11/2009
Language Clarification
Munition Service Magazine
22 1 (MSM) and Munition Unloading 7/10/2009 Approved Yes NA 7/9/2009
Corridor (MUC) Construction
23 g Cubreignt- fiydrolysate Tank  g/5/2009 Approved Yes NA 5/15/2013
Coatings Associated with the A d (with
24 1 MSMs, MUC, APB, & ERB - 12/10/2009  /PProved (wi Yes NA 4/8/2010
. : conditions)
Design & Installation
Coatings Associated with the
25 1 Cavity Access Machine (CAM) 2/26/2010 Approved Yes NA 8/24/2010
Frames -- Design Details
Approved (except
26 2 Biotreatment Area (BTA) 4/20/2010 for BTA Off-gas Yes Completed 7/27/2010

Treatment
System)




PCAPP Permit Modification Tracking Form

(Last Updated: 09/16/2013)

Status (Under

Public Notice (Yes

Date Modified

Modification|Modification . R Date CDPHE | Review, RFI, NOD, for Class 1 or . .
aumber Class Permit Modification Request Received Comment Period, |Class 2: 1st or 2nd Comment Period| Permit Is_sued or
Denied
TA) for Class 3)
Addition of Brine Reduction
27 3 System (BRS), and permit giig/2010 | Approved (with Yes Completed | 2/2/2011
expiration date extension to conditions)
12/31/15
o8 1 Munitions Monltorlng E_nclosure < 11/3/2011 Approved (with Yes NA 1/31/2012
Design & Operations changes)
29 1 Parts Mc_)nltormg Enc!osure -- 11/3/2011 Approved (with ves NA 1/31/2012
Design & Operations changes)
30 1 Conductive Coatings - Design & = ¢55,91 Approved Yes NA 7/12/2011
Installation Details
Biotreatment Area (BTA) & Brine Approved (with
31 2 Reduction System (BRS) Odor 6/13/2012 PP Yes Completed 9/25/2012
changes)
Control
32 1 HDPE Liner for BTA Tankand = 5165011 Approved Yes NA 4/4/2011
Equipment Pads
33 1 BRS Supplemental Information 5/31/2011 Under review Yes NA
Alternative Flexible Coating Approved (with
34 1 System for Secondary 71712011 pprove Yes NA 7/12/2011
: conditions)
Containment Areas
35 Modification request #35 has not
been submitted to CDPHE
36 1 BTA Oﬁ'gascgfba;?e”t System  giai011 Approved Yes NA 8/17/2011
Munitions Treatment Unit (MTU) Approved (with
37 1 Bin Enclosures -- Design and ~~ 12/5/2012 Pprove Yes NA 2/24/2012
. conditions)
Operations
Explosive Destruction
38 1 Technology (EDT) Compliance 5/17/2012 Under review Yes NA
Schedule
39 Architectural Standard Detalls -4y 55,5414 Approved Yes NA 12/1/2011
Polyurea Coatings
40 2 Closure Plan 1/31/2013 Under review Yes Completed
41 1 Munitions Washout System 3/1/2012 Approved Yes NA 1/22/2013

(MWS) Design




PCAPP Permit Modification Tracking Form

(Last Updated: 09/16/2013)

Status (Under

Public Notice (Yes

Date Modified

Modification|Modification . R Date CDPHE | Review, RFI, NOD, for Class 1 or . .
aumber Class Permit Modification Request Received Comment Period, |Class 2: 1st or 2nd Comment Period| Permit Is_sued or
Denied
TA) for Class 3)
42 1 Architectural Standard Detalls - 51 3,55, Approved Yes NA 3/20/2012
Special Coatings
43 1 BRS S_ump & Associated Leak 1/26/2012 Approved (with Yes NA 5/29/2012
Detection changes)
44 2 Contingency Plan 1/31/2013 Under review Yes Completed
45 2 Corrosion Monitoring Plan 6/5/2013 Under review Yes Completed
46 2 ﬁgg;;"”ce””""tor Feed Tank 1/31/2013 Approved Yes Completed = 4/16/2013
47 2 BRS Supplemental Information 4/25/2013 Under review Yes Completed
48 Modification request #48 has not
been submitted to CDPHE
49 2 Training Plan 4/25/2013 Approved (with Yes Completed 8/20/2013
changes)
50 2 Hazard _Preparedness and 6/5/2013 Under review Yes Completed
Prevention Plan
51 Modification request #51 has not
been submitted to CDPHE
50 Modification request #52 has not
been submitted to CDPHE
. . 7/30/2013
53 5 Modifications to Secondary 2/25/2013 Comment Period, Yes through

Containment Systems

TA

09/30/2013




